
To: Small Group

From: Wendy Halverson Martin

Subject: Status of Suisun Marsh fish screen project

The Department ofFish and Game (DFG) was originally awarded $446,000 on 12/3/97
for fish screens in the upper Sacramento River and $2,784,600 on 4/13/98 for fish screens on
Suisun Marsh. Contract negotiations were completed, but when the Department of General
Services reviewed it was determined that DFG is not allowed to do contracts for public works .
such as screens for over $500,000 (this was discovered in October 1998). A contract for the
upper Sacramento River screens for $374,850 was completed in February 1999. DFG has been
negotiating with the Department of Water Resources to complete the work for the Suisun Marsh
fish screens. By the end of March/early April DWR suggested a memo agreeing in principle to
do the work, with development of a formal Interagency Agreement and a Memorandum of
Agreement with DFG for their, portion of the work (some permitting and monitoring and possibly
maintenance of screens). This memo has not been completed. CALFED sent DFG a rough draft
Interagency Agreement by May 1, 1999, but there seems to have been continued delays in any
additional work by either DFG or DWR. No meetings to discuss the project have occurred since
early April 1999.
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